COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2013

ESTI MATE SUMVARY 14:31: 57
CONTI D: C19252 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19252- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0  DAYS TIME ALLON 10/18/201 FI XED COVPLETI ON DAT!
K- 16- W BRI DGE REPLACEMENT PERCENT TI ME: 54.34 ORI G TIME ALLOW 7/3/2013 FI XED COVPLETI ON DAT
PRQJECT NO. ER067A- 029
K- 16- W BRI DGE REPLACEMENT
NAVE OF RQAD: 067A
PRQJECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 07/ 31/ 2013 DATE TI ME STARTED 04/ 29/ 2013
9002 N. MOORE RD. DATE LET 01/ 24/ 2013 DATE WORK' BEGAN
DATE AWARDED 02/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 15/ 2013 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,376, 709.75 PARTI Cl PATING $ 985, 042. 46 $ 183, 548. 81
AWARD PRQJECT AM: $ 1,060, 000. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 71. 55% TOTAL EARNI NGS 985, 042. 46 183, 548. 81
FUNDS AVAI LABLE: $ 391, 667.29 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 985, 042. 46 183, 548. 81
TOTAL CLAI VB $ 0.00 RETAI NAGE - 15, 900. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 969, 142. 46 183, 548. 81
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 969, 142. 46 183, 548. 81
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 183, 548. 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19252

PCN: 19252-BI D

PRQJECT: EROG67A- 029

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 626-00000 Mobi I'i zati on

0010 631-00100 *H ghway Design & Construction

0015 700-70010

F/ A M nor Contract Revisions

0020 700-70011

F/ A Partnering

0025 700-70012

F/ A Asphalt Pavenent |ncentive

0030 700-70016

F/ A Fuel Cost Adj ustnent

0035 700-70018

F/ A Roadway Snoot hness | ncentive

0040 700-70019

0045 700-70021

F/ A On- The-Job Trai nee

0050 700-70380

F/ A Erosi on Control

0061 900-00014

F/ A Asphalt Cenent Cost Adj ustnent

Added Item (Lunp Sum)/ Channel Redsign Earthwork

COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C19252 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19252- BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: ERO67A- 029 ESTI MATE NO 0004 14: 31: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0062 631-10002 Bri dge Design and Construction New Design of Channel 1. 000 0. 000
Upst ream | nprovenent s.
LS 1. 000 21, 233.35
21, 233. 35000 1. 000 21, 233.35
0063 900- 00014 Added Item (Lunp Sun)/ Revised Channel Work 0. 000 0. 000
LS 0. 000 0. 00
37, 303. 96000 0. 000 0. 00
0064 900- 00014 Added Item (Lunp Sun)/ Bridge Rental for Detour 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
CAT 0200 CURRENT AMI $ 797,836.31 % 85,237.05 % 418, 992. 29
CAT NOO300 STRUCTURES
0060 631-10002 *Bridge Design and Construction 1. 000 0.792
LS 0.184 98, 311. 76
534, 303. 03000 0.976 521, 479.76
CAT 0300 CURRENT AMI  $ 534, 303.03 $ 98,311.76 $ 521, 479.76
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0065 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 578. 74000 1. 000 31,578.74
0070 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 015. 97000 1. 000 10, 015. 97
0075 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 487. 85000 2.000 2,975.70
CAT 0400 CURRENT AMI $ 44,570.41 $ 0.00% 44,570. 41
PRQIECT TOTAL CURRENT AMI $ 1,376,709.75% 183,548.81 % 985, 042. 46



